

# China Related Coal Projects Updates

July 12, 2014

**Coal Power Projects:**

<b>Project Name</b>	<b>Sponsor</b>	<b>Capacity</b>	<b>Location</b>	<b>Issuance of LOI</b>	<b>Expected COD</b>	<b>Brief With Update</b>
Sahiwal Coal Power Project.	Hunang Shandong & Shandong Ruyi.	2x660	Qadirabad, Sahiwal	May 21,2014	December 2016	<ul style="list-style-type: none"> <li>Initial Feasibility Study conducted by SEPCO handed over to Sponsor.</li> <li>Inauguration Ceremony has been celebrated on May 23,2014.</li> <li>Sponsor is updating the Feasibility study, due on July 31,2014.</li> <li>Sponsor has given a written commitment to evacuate power to grid i.e by December 31,2016.</li> </ul>
Kasur Coal Power Project.	China Gezhouba Group Company Ltd.	2x660	Balloki, Kasur	June 10,2014	_____	<ul style="list-style-type: none"> <li>Sponsor is in a process of conducting Feasibility study.</li> <li>Local office established.Fourteen Experts deployed.</li> <li>Completion of Feasibility Study,Tariff acceptance, Generation liscence project agreements indicated target of December,2014.</li> <li>Concerns of Pakistan Army &amp; Forest Department on original Site. New Site selected.</li> </ul>
Muzaffargarh Coal Power Project.	China Machinery & Engineering Company (CMEC).	1x660	Muzaffargarh	Under Proces	_____	<ul style="list-style-type: none"> <li>Feasibility Study conducted by SEPCO handed over to Sponsor.</li> <li>Sponsor proposed ground breaking on August 14,2014.</li> </ul>